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_679.15_ 
A PROFESSION.'^ LIMITED PARTNERSHIP 

12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300 

May 10, 1988 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the April 1988 Progress Report for the RI/FS project 
at the SCP Carlstadt site. This report has been prepared by Dames & 
Moore, on behalf of the Committee representing the Respondents nzuned in 
the Administrative Order on Consent No. II CERCLA-50114, in accordance 
with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 

GUC/ihm 
Attachment 

Gerard M. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dames & Moore 
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ATTACHMKHT 1 

SCP RI/FS PROGSESS REPORT 

APRIL, 1988 

PROGRESS AHD STATUS 

1. The draft RI report was transmitted to the USEPA on April 18. 

2. Water level measurements were made on April 11 and April 25. The 

final measurements will be made on Hay 9. 

3. Written access agreements were obtained for six of the eight 

properties surrounding the SCP site for the purpose of installing 

monitoring wells. Of the two non-responding properties, only 

Carolina Freight (Block 124, Lot 6) is of interest at present for 

siting wells. Carolina Freight has responded to the Deunes & Moore 

notices with a request that the well locations be marked on their 

site plan for their further consideration. 

TECHNICAL ISSUES 

None 

SCHEDULE 

A revised schedule for the feasibility study (source control) 

was transmitted to the USEPA on March 18. No formal comments or approval 

have been received yet. 
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PLANNED ACTIVITIES - MAY 1988 

1. Complete periodic water level elevation measurements. 

2. Continue with efforts to obtain access to the Carolina Freight 

property. 

3. Complete the public health evaluation for the planned RI report 

addendtim. 

4. Complete FS Task 9 (develop alternatives) for the source control 

feasibility study. 
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